STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 69.12
(707) 649-5453 ' '

(707) 649-5493
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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000674
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  13-Feb-2008
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Major component movement OBG Production:

Machining, beveling and bending closed-ribs,
Splice Welding Deck Plates,

Welding Stiffenersto Side Plate,
Cracksidentified in Bottom Plates 20, 22 and 24

Tower Production:
No work observed.

77m Tower Mock-up:
No work observed.

89m Tower Mock-up:
Welding interior corner stiffener plates.

114m Tower Mock-up:
Drilling holes for tower splice.

2 Key conversations At the 1300 meeting it was reported by ABF and ZPMC that welding of the
Closed-rib Deck Panels would not begin tomorrow, but afabrication
schedule for the Deck Panels would be provided tomorrow. However at
1400, ZPMC QC informed QA that Closed-rib Deck Panel welding would
begin tomorrow. ABF Fabrication Manager Dave Williams confirmed a
start date of Closed-rib Deck Panels tomorrow, after consulting with ZPMC.

3 Logistics The 0800 ZPMC ferry and most of the afternoon ferries appear to be
resuming a normal schedule. However, ABF and ZPMC are still working to
restore the 0630 and 2230/2300 ferries previously scheduled for ABF and
Caltrans.
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